
DATE SEGMENT LOCATION ACTIVITY

FM 2978 south of Egypt Lane Directional drill pipe installation

Research Forest from FM 2978 to Egypt Lane Preparing for open cut and tunneling pipe installation 

Research Forest from Egypt Lane to Branch Crossing Preparing for open cut and tunneling pipe installation 

Research Forest at Alden Bridge Installation of crossing underneath Alden Bridge

Research Forest at Kuykendahl Installation of crossing underneath Kuykendahl

Alden Bridge at Panther Creek Installation of 16" water line underneath Alden Bridge

Research Forest at Alden Bend Installation of crossing underneath Alden Bend

Research Forest from Greenbridge to Grogan's Mill Periodic lane closures and installing esplanade crossovers

Research Forest from Shadowbend to Grogan's Mill 
Construction starting on east bound lanes and all traffic will be diverted to west side. All 

major intersections will remain open.  Crews will be working 24 hrs day day, 7 days a week.

Research Forest at E. Trillium Installation of crossing underneath E. Trillium

Grogan's Mill Rd from Research Forest to Woodlands Pkwy Periodic lane closures and installing esplanade crossovers

Grogan's Mill Rd from Woodlands Pkwy to S. Millbend
Construction starting on south bound lanes and all traffic will be diverted to north bound 

lanes. All major intersections will remain open

T1 SJRA Main Campus at Lake Conroe Dam
Pipe installation under Lake Conroe spillway and west of SJRA main building to west end of 

dam

T1 McCaleb Rd
Clearing of easement; survey staking; pipe and equipment deliveries causing intermittent 

traffic interruptions

T2 Fish Creek Thoroughfare near Woodforest Golf Club
Pipe installation along right of way; receiving pipe deliveries; and beginning pipe installation 

north of Woodforest Parkway (Crew 1) and south of Woodforest Parkway (Crew 2)

T3 Fish Creek Thoroughfare at Lake Creek Preparation beginning for Lake Creek crossing
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